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2021 Transportation Alternatives  

Call for Projects 

Detailed Application (DA) INSTRUCTIONS 
D e adline to Submit DA: June 14, 2021 

A. INTRODUCTION 
TxDOT’s 2021 TA Call for Projects involves a two-step application process: 

Step 1 Preliminary Application (PA): When completed, the PA provides high-level project 

information to determine eligibility and funding opportunities.  A separate application 

is required for each project.  Project Sponsors meet with local TxDOT District staff to 

discuss proposed projects.  Project Sponsors receive notification to advance to step 

2 and complete the Detailed Application for each eligible project.  

Step 2 Detailed Application (DA): When completed, the DA provides detailed project 

information, including a written scope of work, location map(s), project layout and 

context, photograph(s), typical section(s), a comprehensive cost estimate, project 

timeline, property information, overview of potential environmental concerns, and a 

commitment for local government project funding. 

The following Detailed Application Instructions are intended to work in conjunction with TxDOT’s 

2021 TA Detailed Application and the 2021 TA Program Guide located on the department’s website 

at: http://www.txdot.gov/inside-txdot/division/public-transportation/bicycle-pedestrian.html 

Each topic in the Detailed Application is presented below with additional guidance and examples, 

where appropriate.  Contact your local TxDOT District TA Coordinator for further clarifications.  

 

Project Modifications 

It is anticipated that projects will be refined between the preliminary and detailed applications 

based on the discussion with the district, further evaluation of site constraints, cost estimation, and 

local priorities.  However, a project submitted in a detailed application in Step 2 should be 

substantially the same project that was initially submitted in a preliminary application in Step 1 .  

Examples of acceptable project refinements could include: 

• slightly extending project limits to a more logical endpoint 

• truncating limits to a logical destination to avoid adverse site conditions 

NOTE:  Frequently Asked Questions for Step 2 will be posted on 

TxDOT’s webpage by May 3, 2021.  To submit a question, email 

BikePed@txdot.gov by April 26, 2021. 

http://www.txdot.gov/inside-txdot/division/public-transportation/bicycle-pedestrian.html
http://ftp.dot.state.tx.us/pub/txdot-info/safety/bicycle/bike-coordinators.pdf
https://www.txdot.gov/inside-txdot/division/public-transportation/bicycle-pedestrian.html
mailto:BikePed@txdot.gov
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• rerouting a project between the original termini to a parallel street with more 

favorable site conditions   

• splitting a project into two phases or geographic areas 

Additionally, smaller project elements submitted in Step 1 may be combined into a single detailed 

application as long as the project sponsor demonstrates in the detailed application how the project 

segments work together to support bicycle or pedestrian connectivity in their particular community.  

Whether proposed as an independent project or as an element of a larger transportation project, a 

proposed project must be a logical unit of work and be constructible as an independent project.       

Maps 

The project sponsor is asked to create several maps to demonstrate the proposed project’s 

benefits to the active transportation system and the community.  Project maps can be made simply.  

Hand-drawn sketches or maps made in PowerPoint, Google Earth, or other free software 

applications can be just as effective as maps developed using sophisticated software.  Maps 

should be uncrowded, clearly marked, and legibly labeled.  Maps should be zoomed in enough to 

clearly see the location of marked features, such as the locations of safety hazards, connecting 

facilities, or barriers.  Include important street names or landmarks, especially streets along the 

proposed route and at each endpoint.  If a map becomes too busy, then divide the information into 

two maps.  

Project Evaluation and Selection 

TxDOT’s 2021 TA Program Guide introduces the project evaluation process and selection criteria for 

the TA funding program.  The detailed application is organized to gather specific project details to 

aid in a technical feasibility review and project evaluation to identify projects for potential award by 

the Texas Transportation Commission.  The evaluation process is intended to identify quality 

projects that will benefit communities across the state by enhancing the pedestrian and bicycling 

environment.   

Responses to questions 7 through 19 in the detailed application, including supporting maps and 

documents, will be used to evaluate projects based on their benefits to the transportation system 

and the community.  Information related to issues of project complexity, the project timeline, and 

the detailed construction budget (questions 28 through 30) will be used to determine 

constructability and feasibility, components of project readiness.  As stated in the Program Guide, 

criteria category scores will be weighted and weights uniformly applied to eligible projects.  Projects 

will be evaluated against the criteria outlined in the Program Guide with weights generally 

distributed equally across the four areas indicated below. 
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Exhibit 1: Transportation Alternatives Evaluation Criteria Categories  

 

B. DETAILED APPLICATION INSTRUCTIONS 

Applicant Information 

1. Project Sponsor Name  

Insert the name of the public entity sponsoring the project in the box provided.  

2. Jurisdiction Population (based on the 2010 U. S. Census) 

Using information from the 2010 Decennial U.S. Census, type the population of the jurisdiction 

in the box provided.  Select the smallest population area where the project is located (e.g., city, 

Census Designated Place, village, or unincorporated area).  Once the population is entered, the 

white box below will automatically populate with Nonurban (population areas of 5,000 or less 

located outside a Transportation Management Area (TMA)), Small Urban (population areas of 

5,001 to 200,000 located outside a TMA), or Ineligible (population areas greater than 200,000 

or inside a TMA).     

2010 Decennial U.S. Census at:  

https://www.census.gov/quickfacts 

/fact/table/US/PST045219 

 

 

 

•Status of project 
development
•Project timeline

•Constructability

•Underserved populations

•Support & planning

•Employment & 
population density

•Modal connectivity

•Destinations

•Barrier Elimination
•Bicycle Tourism Trails

•Bike & Pedestrian Crash 
Count/Rate
•Safety Hazards

•Countermeasures
•Design Elements

Safety
Connectivity

& 
Accessibility

Project 
Readiness

Equity, 
Community 

Support, 
Demand

https://www.census.gov/quickfacts/fact/table/US/PST045219
https://www.census.gov/quickfacts/fact/table/US/PST045219
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3. Type of Organization/Agency/Authority 

In the box provided below this topic, click on the down arrow and select the project sponsor’s 

“Type of organization” from the dropdown menu. 

4. Project Sponsor Contact Information (Authorized Representative) 

Insert the project sponsor primary contact person’s name, title, mailing address, city, zip code, 

telephone number, and email address in the boxes provided.  In the boxes provided to the 

right, insert the project sponsor’s physical address, main telephone number, and website (if 

available). 

The project sponsor’s contact person must have the authority to speak on behalf of the project 

sponsor.  This person should have working knowledge of the project and be able to answer 

questions.  Consultants or non-profit representatives should not be listed here. 

Project Description 

5. Project Name 

In the box provided next to this topic, provide the same project name that was provided in the 

preliminary application.  If the project was modified after submitting the preliminary application, 

then adjust the project name accordingly.   

6. Project Location Information 

In the box next to TxDOT District: click on the down arrow and select the district where the 

project is located.  Refer to topic J  of the 2021 TA Program Guide to identify the TxDOT District.  

In the box next to Texas County: click the down arrow and select the county where the project is 

located. 

Note: If a project involves more than one county, select the county where a majority of the work 

will be done. 

Indicate if the project is located within a Metropolitan Planning Organization (MPO) by clicking 

on the drop-down arrow and select Yes or No. 

Map of MPO boundaries: https://tinyurl.com/TxDOT2021TAMPOmap 

List of Texas MPOs: https://www.texasmpos.org/texas-mpos/ 

Identify the project location using street name, adjacent waterway, or other identifying 

landmarks or features - include the project limits in descriptive form (from and to).  

Google Map Instructions 

Applicants must create an updated Google digital map and provide a map link in the DA.  The 

Google map should only include the proposed project.   

https://tinyurl.com/TxDOT2021TAMPOmap
https://www.texasmpos.org/texas-mpos/
https://www.google.com/maps/d/u/0/
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Minimum requirements for the Google map include:  

1. Map Name must include project sponsor’s name and project name identified in Item 1 

and Item 5 of the detailed application. 

2. Map must be made publicly accessible on the web. 

3. Map must feature a line showing the project’s complete route. Points may not be 

necessary. 

The map may also include line(s) and/or points indicating major construction elements, such 

as proposed bridges or signals.  Several Google tutorial web links are provided below for 

assistance. 

Google Map Tutorials: 

Create a new map https://support.google.com/mymaps/answer/3024454?hl=en&ref_topic=3188329 

Add places to your map https://support.google.com/mymaps/answer/3024925?hl=en 

Draw lines and shapes https://support.google.com/mymaps/answer/3433053?hl=en&ref_topic=3024924 

Add/save directions  https://support.google.com/mymaps/answer/3502610?hl=en&ref_topic=3024924 

Share, download, or print 
map 

https://support.google.com/mymaps/answer/3109452?hl=en&co=GENIE.Platform=Desktop 

  

 

Map Name should include project sponsor and 

project name (e.g. SanAngelo_GreenSt_SUP) 

Click “Share”:  
1)  Click slider to “Enable link sharing”; and 
2)  Copy Google map link for pasting into DA 

form. 

The map must feature a line showing the 

project’s complete route and points 

indicating the start and end points. The 

map may also include line(s) and/or 

points indicating major construction 

elements 

1 

2 

3 

• DO NOT include other existing or future bicycle/pedestrian facilities in the 

Google map, as this map will be used to conduct GIS analysis based on the 

project location.   

• DO update the Google Map if your project limits changed since Step 1. 

https://support.google.com/mymaps/answer/3024454?hl=en&ref_topic=3188329
https://support.google.com/mymaps/answer/3024925?hl=en
https://support.google.com/mymaps/answer/3433053?hl=en&ref_topic=3024924
https://support.google.com/mymaps/answer/3502610?hl=en&ref_topic=3024924
https://support.google.com/mymaps/answer/3109452?hl=en&co=GENIE.Platform=Desktop
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Multiple locations 

If the project involves multiple locations, describe the primary location in the Detailed 

Application.  As an attachment to the nomination, provide a complete list of all improvement 

locations (including the primary location) using descriptive limits and lengths.  Label 

attachment as A- Project Location Information - No more than 2 pages. 

Example chart for projects with multiple locations: 

No. Project Location From/ To Descriptive Limits Length (Mile) 

1 W Brown St From N Peach St 0.56 

    To N 14th St   

2 SH 118 From E Ft Davis Ave 0.57 

  (N 5th St) To E Avenue A   

3 SH 223 From SH 118 0.40 

  (E Hendryx Dr) To Antelope Dr   

 

In the box next to Project location in relation to roadways, click on the dropdown menu and 

select from the following: 

• On/along a TxDOT maintained roadway 

• On/along a non-TxDOT roadway 

• On/along both TxDOT and non-TxDOT roadways 

• Not within the right-of-way of any roadway 

Project location notes: Projects or segments of projects located within school or park property 

that are for internal circulation only are not eligible for funding in this Call for Projects. 

7. Project Description 

Provide a brief description of the proposed project, which includes the project location, limits, 

facility type, and width.  Special construction items, such as bicycle/pedestrian bridges, or 

elements that would affect automobile traffic patterns (new signals, new medians, road diets, 

traffic calming, etc.) should be included.  If the project description does not fit in the box 

provided, then please shorten.  Only the portion of the project description that is visible in the 

box provided when the application is printed will be considered during evaluation of the project.  

An example Project Description: 

Proposed project will construct a 12-foot-wide shared use path (SUP) along the north side of 

US 171 from Main St to 4th Street in Redding, TX.  The proposed SUP will include a 

pedestrian island, crosswalks, a Pedestrian Hybrid Beacon, and signage to traverse a 5-lane 

intersection at 4th Street where the path connects to the Sandy Creek Trail.  Additional 

signage and crosswalks will be added to cross two other local streets.  



Detailed Application Instructions 

7 

 

Funding Opportunities 

8. Funding Opportunities 

Select the funding opportunity sought based on eligibility determined following the preliminary 

application.  

TxDOT reviewed all preliminary applications for eligibility by funding program based on 

responses provided in the preliminary applications.  TxDOT informed all project sponsors of the 

funding programs for which they are eligible by email during the week of April 12, 2021. 

Following evaluation and ranking of Detailed Applications, TxDOT may discuss with project 

sponsors of the highest scoring projects opportunities to be awarded funds for immediate 

implementation or placed on the Conditional Project List based on initial project ranking, 

project readiness, and funds available.  

Project Details 

9. Project Details 

A project layout is required as an attachment.  The project layout should be at scale with clearly 

labeled streets, end points, and construction locations.  Additional attachments that are 

recommended are typical sections, photographs, and other exhibits that describe and provide 

details about the project.  All supporting exhibits submitted must be legible, clearly labeled, and 

convey useful information.  Exhibits may include maps, diagrams, and drawings.  Examples are 

included in the workshop presentation entitled Best Practices for Detailed Applications located 

at:  https://www.txdot.gov/inside-txdot/division/public-transportation/bicycle-pedestrian.html.  

Label attachment(s) as Project Details -  Attachment B - No more than 15 pages.  

The department strongly recommends providing typical sections.  These exhibits do not need to 

be professionally prepared.  Typical sections help convey the location and design of proposed 

improvements by showing the type, width, and depth of materials proposed and the project’s 

relationship to surrounding elements.  This information is needed to evaluate bridges, bike 

lanes, shared use paths, and sidewalks.  See example typical sections on the following pages.   

https://www.txdot.gov/inside-txdot/division/public-transportation/bicycle-pedestrian.html
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Example Typical Section 1 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Example Typical Section 2 
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Example Typical Section 3 
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In the box titled The construction plans for this project are currently:, click the down arrow and 

select the status of plan development (Not started, Under development, or Complete). 

In the second box, insert the percentage of completeness for the plans, specifications, and 

estimates (PS&E).  If the project plans have not been started, enter zero.  If the project plans 

are 30% or more complete, include only example sheets (no more than 10 pages) as 

attachments and in the box next to weblink for plan review here, provide a web link for plan 

review (if available).  Example sheets could include typical sections, project layout, bridge 

details, or striping details.  A 30% complete plan set should include typical sections, pavement 

design, a detailed project layout plan, and any special details or designs developed for the 

project.  

In the box next to Primary facility type, select the facility type that is the primary focus of the 

project.  If the project has more than one facility type, then select from the dropdown menu in 

the box next to Secondary facility type.  The facility types are the same in both dropdowns.  For 

clarification on bikeway types, see topic L. Bikeway Terminology in the program guide. 

(Examples of “Other Safety Improvements” may include traffic calming or safety lighting.) 

Under the primary and secondary facility types, enter numbers or select drop downs to provide 

facility length, facility width, material depth, and surface type/material.  Facility width may vary 

through the project limits, enter the width of the facility through the majority of the project.   An 

example of “Other Safety Improvements” may include upgrade of existing school zone 

infrastructure throughout a school district.) 

Design Guidelines 

All bicycle/pedestrian facilities should be designed to allow for safe, comfortable, and 

accessible non-motorized activity, be context-sensitive, and accommodate anticipated future 

growth in walking and bicycling traffic.  Surface material type and depth should be durable and 

substantial to minimize future maintenance costs to the project sponsor and/or other party 

responsible for maintenance.    

Reminder:  Only select “Other Safety Improvements” when the 

project does not include sidewalk or bikeway improvements. 
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Sidewalks should be wide enough to accommodate the volume and type of pedestrian traffic 

expected in the area.  A minimum 5-foot sidewalk width is required and, where the sidewalk is 

placed immediately adjacent to the roadway curb, a sidewalk width of 6 feet is recommended 

(particularly when adjacent to a state-maintained roadway).  Refer to TxDOT’s Roadway Design 

Manual for more information on sidewalk details, including instances where sidewalk width  may be 

reduced for short distances.  Sidewalks must meet the 2010 ADA standards and should 

conform to Proposed Guidelines for Pedestrian Facilities in the Public Right of Way (latest 

edition) (PROWAG) as published by the U.S. Access Board. 

Shared use paths should be wide enough to accommodate the expected traffic.  The minimum 

paved width for a two-directional shared use path is 10 feet; however, 12-foot-wide or wider is 

recommended where higher demand is anticipated, particularly in urbanized areas, near 

schools, and near popular bicycle/pedestrian destinations.  Shared use paths should include a 

5-foot offset from the roadway or incorporate a physical barrier or railing.  Shared use paths 

must comply with the Guide for the Development of Bicycle Facilities (latest edition) as 

published by the American Association of State Highway and Transportation Officials (AASHTO) 

and should conform to PROWAG.   

All design criteria for on-road bicycle facilities must comply with the latest TxDOT Bicycle 

Accommodations Guidance and the AASHTO Guide for the Development of Bicycle Facilities.  

Bicycle lane widths should be 5 feet minimum (in curbed sections).  Buffered bike lanes should 

include a minimum 1.5 foot (2 – 3 foot preferred) striped buffer.  Separated bike lanes may 

incorporate vertical elements of various heights/widths or be vertically or horizontally offset 

from the roadway.  In all cases, attention should be paid to offsets, shy distances, gutter pans, 

curbs, etc., necessary to incorporate these elements and ensure that roadway and ROW widths 

can accommodate these features.   

Does the project include lighting adjacent to a roadway within state-maintained right-of-way? 

In the dropdown box provided, select Yes or No. 

Consider appropriate safety lighting needed for the project to accommodate usage during all 

seasons and times of day.  Department policy dictates that lighting on state-maintained right-

of-way for adjacent paths must be adequate to illuminate the roadway system.  It is essential 

that the project sponsor consult with the department’s district personnel to make sure that the 

project budget allows for this additional cost and that the proposed lighting meets the 

department’s requirement.  In the program guide, refer to section J . TxDOT District Map and 

section K. TxDOT District/Division TA Coordinators for district contact information. 

http://onlinemanuals.txdot.gov/txdotmanuals/rdw/rdw.pdf
http://onlinemanuals.txdot.gov/txdotmanuals/rdw/rdw.pdf
https://www.ada.gov/2010ADAstandards_index.htm
https://www.access-board.gov/prowag/
https://www.access-board.gov/prowag/
https://www.access-board.gov/prowag/
https://safety.fhwa.dot.gov/ped_bike/tools_solve/docs/fhwasa18077.pdf
https://safety.fhwa.dot.gov/ped_bike/tools_solve/docs/fhwasa18077.pdf
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Bridge Facilities 

If the project includes a bridge(s), indicate the number of bridges proposed.  If more than one 

bridge is proposed, identify the bridge with the longest span length and provide design details 

for that bridge in the application using the fill-in and dropdown boxes.  Identify additional 

bridges and bridge details in an attachment (also include the bridge identified in the 

nomination form in the attachment).  

The following chart is included as an example of how to represent additional bridges in an 

attachment.  Additionally, if proposing a prefabricated bridge type, please provide the 

manufacturer’s name to better understand the proposed bridge design.  

Identify bridge locations on a map and include as an attachment.  If available, additional bridge 

attachments may include bridge elevations or typical sections.  Below is an example of a bridge 

elevation. 

Map 
ID 

Type/Name 
Feature 
Crossed 

Bridge 
Work 

Construction 
Type 

Structural 
Material 

Length Width* 
Rail 
Type 

Manufacturer 

(prefab only) 

1 
Pedestrian 

Bridge 
Doe 

Creek 
new On-site 

Wood/ 
Wood 

40' 10' Pedestrian N/A 

2 
Shared 

Use Path 
Caney 
Creek 

new On-site 
Concrete/ 
Concrete 

65' 16' Traffic N/A 

3 
7th Street 

Bridge 
Ave. 

A 
rehab On-site 

Concrete/ 
Steel 

80' 40' Traffic N/A 

4 
Shared 

Use Path 

Brays 

Bayou 
new Prefabrication 

Concrete/ 

Steel 
120' 28' Traffic Acme Co. 

* Clear distance inside rail to inside rail 

      

 

Example Bridge Elevation 1   

 
 

Note: Pedestrian and bicycle facilities along bridges should incorporate a 1- to 2-foot minimum 

offset from any rail.  Bridge width MUST be designed in conformity with the approaching path.  
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Also, the bridge length should be adequate to accommodate the existing stream hydraulics, 

where applicable.  Provide any available hydraulic evaluation as an attachment.     

The project sponsor should consider economic feasibility and aesthetic appeal when selecting 

bridge construction materials.  If a decommissioned highway truss is being repurposed for the 

project, the Certificate of Eligibility from the State Historic Preservation Office (S HPO) should be 

included in the nomination package or demonstrate appropriate coordination.  For more 

information about Texas Historic Bridges you can visit: https://www.txdot.gov/inside-

txdot/division/environmental/historic-bridge.html  Additionally, TxDOT’s Historic Bridge Legacy 

Program makes certain historic bridges available for public use once TxDOT engineers 

determine the bridges are no longer sufficient to carry vehicular traffic.  These increasingly rare 

bridges may create new legacies for the community to enjoy along a shared use path.  For more 

information about this program visit: https://www.txdot.gov/inside-

txdot/division/environmental/adopt-historic-bridge.html 

All design criteria for bicycle and pedestrian bridges must comply with TxDOT’s Bridge Design 

Manual and AASHTO’s Load and Resistance Factor Design (LRFD) Guide Specifications for the 

Design of Pedestrian Bridges (latest edition). 

Safety 

TxDOT is interested in projects that respond to documented safety issues. TxDOT will analyze crash 

records to determine the documented bicycle and/or pedestrian crash count and rate in proximity 

to the proposed project. 

10. Identified safety hazards and countermeasures 

Check all of the safety hazards located within the project limits.  In the blank  next to each 

checked safety hazard, state the proposed countermeasure to address the hazard identified.  

Clearly identify these features on Map 1 (Label attachment as Map 1-Safety and include in 

Attachment C).  TxDOT will review hazards and countermeasures for appropriateness and will 

score projects accordingly.  Countermeasures which are not appropriate for the check ed safety 

hazard may not be eligible for funding.  All listed countermeasures must be identified in the 

Itemized Budget (Item 28).  Provide additional information supporting the appropriateness of  

countermeasures to mitigate the identified safety hazard, such as photos and/or narrative, in 

an attachment.  Include any additional countermeasures that do not fit in the blanks provided 

in the attachment.  Label attachment as C-Safety Hazards and Countermeasures. No more than 5 

pages  

https://www.txdot.gov/inside-txdot/division/environmental/historic-bridge.html
https://www.txdot.gov/inside-txdot/division/environmental/historic-bridge.html
https://www.txdot.gov/inside-txdot/division/environmental/adopt-historic-bridge.html
https://www.txdot.gov/inside-txdot/division/environmental/adopt-historic-bridge.html
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One countermeasure may address multiple safety hazards, or more than one countermeasure 

may address one safety hazard.  Please list all proposed countermeasures for each safety 

hazard identified.  Examples of pedestrian countermeasures may include sidewalks, crosswalk 

visibility markings/signage, raised crosswalks, pedestrian refuge islands, pedestrian hybrid 

beacons (PHB), rectangular rapid-flashing beacons (RRFB), leading pedestrian intervals, road 

diets, etc.  Examples of bicycle countermeasures may include bike lanes, intersection 

markings, bicycle signals, etc.  The Federal Highway Administration has developed a couple of 

tools for identifying appropriate countermeasures for bicyclist and pedestrian safety concerns.  

For more information on safety countermeasures, review the following resources and Appendix 

B: Additional Safety Countermeasures Resources:  

• FHWA Low Cost Safety Enhancements for Stop Controlled and Signalized 

Intersections 

• FHWA Countermeasures for Bike Safety 

• FHWA Countermeasures for Ped Safety 

11. Infrastructure Elements 

Bicycle and pedestrian facilities that are well designed provide enhanced safety.  Check all the 

new bike/ped infrastructure elements that are part of the proposed project.  Clearly identify 

these features on Map 1- Safety.  

Elements checked in Item 11 should be reflected in the project details including the itemized 

budget.  Be aware of required offsets and widths necessary to accommodate proposed 

infrastructure elements.   

 

Verify that any proposed safety features will fit within the existing or proposed rights-of-way.   

Funded projects that cannot be constructed as proposed in the detailed application may be 

subject to elimination from the TA program. 

http://pedbikesafe.org/PEDSAFE/documents/STEP_Guide.pdf
http://pedbikesafe.org/PEDSAFE/documents/STEP_Guide.pdf
http://www.pedbikesafe.org/bikesafe/countermeasures.cfm
http://www.pedbikesafe.org/PEDSAFE/countermeasures.cfm
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Traffic control devices such as signs, signals, and markings are designed to regulate, warn, 

guide, and inform.  All pavement markings, signals, and signage must comply with the 2011 

Texas Manual on Uniform Traffic Control Devices (TMUTCD) – Revision 2. *For new traffic 

signalization, beacons, or school zones, provide supporting documentation indicating that the 

signals, beacons, or school zones meet warrants/conditions in accordance with TMUTCD and 

TxDOT policy. 

Connectivity and Accessibility 

12. Connectivity to destinations 

For item 12, check the major destinations to which the proposed bicycle/pedestrian project will 

provide direct access.  The proposed project does not have to directly connect to a destination 

if the project closes a gap or eliminates a barrier and connects to existing sidewalks or 

bikeways that provide direct access to the destination.   

  

 

 

Support the response to this question by clearly labeling the destinations checked in Item 12 

and identifying existing non-motorized connections to these destinations on Map 2 –  

Connectivity and insert as an attachment labeled D - Connectivity.  

 

13. Connectivity to Multimodal Transportation 

a. Select the appropriate response in the dropdown menu to specify whether the project    

supports multi-modal transportation by connecting to an existing or planned bus stop, rail 

station, or streetcar.   

Support the response to this question by clearly labeling transit stops on Map 2 – 

Connectivity. 

b. Select the appropriate response in the dropdown menu to specify whether the project   

connects to existing or planned bicycle and/or pedestrian facilities.  Planned facilities must 

be included in an adopted local or regional transportation plan or map.  Ideally, the 

proposed project should connect to existing or planned facilities that serve the same type(s) 

of non-motorized users.  For example, a bike facility should connect to an existing or planned 

dedicated bicycle facility or shared use path.  Clearly draw and label existing and/or planned 

bicycle/pedestrian facilities on Map 2 – Connectivity. 

 

14. Barrier Elimination 

Click up or down arrows next to each barrier type to specify whether the project eliminates an 

existing barrier to travel and provides safe crossing of that barrier by individuals with 

http://ftp.dot.state.tx.us/pub/txdot-info/trf/tmutcd/2011-rev-2/revision-2.pdf
http://ftp.dot.state.tx.us/pub/txdot-info/trf/tmutcd/2011-rev-2/revision-2.pdf
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disabilities, pedestrians, bicyclists, and other non-drivers of all ages and abilities.  If the 

eliminated barrier type is not listed, check other and enter the barrier type.  Please clearly label 

eliminated barriers on Map 2 – Connectivity.  

 

Be sure that elements checked under item 14 are addressed in the proposed budget and other 

areas of the application such as, #25 Railroad Support/Right-of-Entry Letter. 

15. Long-Distance Bicycle Routes and Tourism 

Please indicate if the project implements a segment or locally favored alternative on the Texas 

Bicycle Tourism Trail Example Network, improves non-motorized connections between 

population centers (e.g., cities), and/or extends or develops other regional non-motorized route 

for tourism.  

You can find more information about the Texas Bicycle Tourism Trail Study (BTT) at 

https://www.txdot.gov/inside-txdot/modes-of-travel/bicycle/plan-design/tourism-study.html.  

To determine if your project is on the BTT Example Network, please reference TxDOT’s 

Statewide Planning Map at 

https://www.txdot.gov/apps/statewide_mapping/StatewidePlanningMap.html.   

Provide a map indicating how the proposed project connects to or complements long-distance 

tourism routes.  Label attachment to support your response as E-Long Distance Bicycle Routes. 

Proposed new bike/ped network infrastructure 

Projects that add new off-street bicycle or pedestrian facilities along independent rights-of-way, 

such as creeks, railroads, or utility corridors, may have different benefits or impacts than 

projects following the alignment of existing roadways.  TxDOT will review the response to 

Question 7 to determine whether the project is proposed on independent right -of-way. 

Geographic Equity 

TxDOT is interested in how the project improves access to everyday destinations for underserved 

communities. TxDOT will analyze US Census data to determine if the project may improve access 

for seniors, individuals with disabilities, racial or ethnic minorities, people without private vehicles, 

or low-income communities.  

Demand 

For Small Urban projects, TxDOT is interested in projects that improve access to higher density 

residential and/or employment centers.  These characteristics have been shown to indirectly relate 

to higher rates of bicycle and pedestrian users.  TxDOT will analyze US Census data to determine 

whether projects are located in areas with higher residential and employment density.   

https://www.txdot.gov/inside-txdot/modes-of-travel/bicycle/plan-design/tourism-study.html
https://www.txdot.gov/apps/statewide_mapping/StatewidePlanningMap.html


Detailed Application Instructions 

17 

 

Local Support 

16. Project Sponsor Resolution 

An adopted resolution from the project sponsor’s governing board is a required attachment to 

the detailed application.  The resolution should declare support of the project, commit to 

providing the local match (if any), commit to entering into an Advance Funding Agreement with 

TxDOT (if selected), and commit to developing, implementing, constructing, maintaining, 

managing, and financing the project (where applicable).  This attachment should be labeled F-

Project Sponsor Resolution.  A sample resolution is available on TxDOT’s TA funding webpage.    

17. Public Involvement and Support 

Public involvement is an important indicator of project demand and eventual project success.  

Preference is given for public involvement that has occurred in the last 5 years.   

a. Provide a brief summary of the public engagement activities for this project with supporting 

documentation in an attachment labeled G- Public Outreach and Support.  Tables and 

bulleted list examples are provided below.  Select Yes or No from the dropdown to indicate 

that you have attached a summary of public engagement. 

 

Chart Example: 

Date Event Outcome 

12/31/2017 Public Meeting - SRTS Plan 

Presented proposed Milam ISD SRTS Plan to 

community; general public support; meeting 

summary attached 

  2/14/2019 
Open House - Milam MS 

Trail 

Presented trail project to neighborhood; 12 

citizens attended; all in support of project; 

meeting handout attached 

  3/17/2019 
Website and online survey - 

Milam MS Trail project 

50 citizens visited website and took survey; 

88% supported the project; survey attached 

 

Bullet List Example: 

• 6/1/2019 Meeting with adjacent property owner - property owner agreed to relocate 

fence to accommodate project construction (letter attached) 

• 7/15/2019 Presentation to Milam ISD PTA - MISD passed resolution supporting 

project (resolution attached) 

• 7/17/2019 Presentation to Whispering Oaks Neighborhood Association (WONA) – 

WONA passed a resolution in support of project (resolution attached) 

• 7/20/2019 Presentation to Milam City Council - ordinance supporting the project 

(ordinance attached) 
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• 7/27/2019 News article - described community presentations and local support 

(article attached) 

• 2/14/2020 Letter from Congressman Johnson - expressed support for project (letter 

attached) 

• 2/16/2020 Letter from Downtown Business Alliance - supports project (letter 

attached) 

• 2/20/2020 Letter from Mr. Bob Jones - indicated a willingness to enter into 

negotiations for ROW acquisition (letter attached) 

 

b. Interagency or public/private/nonprofit partnerships indicate a supportive community 

network working toward a common goal to achieve successful outcomes.  In the blank 

provided, list all collaborating partners and their role in developing/implementing the 

proposed project. 

c. Letters of Support.  Attach letters of support from stakeholders including elected officials, 

community leaders, bicycle/pedestrian interest groups, school officials, PTA, adjacent 

property owners, etc.  

Label attachment(s) as G- Public Outreach and Support. (max 10 pages) 

18. Maintenance and Operation 

Project sponsors need to understand the on-going costs of the proposed infrastructure.  Refer 

to the department’s LGP Management Guide, Chapter 10 Project Closeout and Maintenance. 

A project selected by the commission shall be maintained and operated by the project sponsor 

for the purpose for which it was approved and funded.  A project selected by the commission 

shall be dedicated for public use for the greater of: (1) a period that is commensurate with the 

amount of federal investment in the project; or (2) 

• 10 years, if the amount of federal investment in the project is $1 million or less 

• 20 years, if the amount of federal investment is more than $1 million. 

Project sponsors proposing bridge improvements should consider long-term inspection, 

monitoring, and maintenance to ensure safety. 

If at any time the project sponsor can no longer maintain and operate the project for its 

intended purpose, the project sponsor shall consult with TxDOT and FHWA as to disposal or 

alternate uses consistent with the project’s original intent.  

In the box provided, identify the entity responsible for project maintenance and operation after 

construction.  If an entity other than the project sponsor will be responsible for maintaining the 
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project after construction, attach a letter from the responsible party committing to long-term 

maintenance and label it H –  Maintenance Documentation.  

Planning 

19. Planning (If applicable) 

a. Indicate whether the proposed project is included in a local transportation plan and include 

as an attachment only the cover and pages from the plan referring to this project.  Examples 

of local plans may include local or MPO bicycle, pedestrian, safe routes to school, corridor, 

or traffic safety plan.  Projects not identified in a local transportation plan MUST provide 

documentary evidence of support for the project from the community and local jurisdiction. 

(refer to question 17) 

In addition, the project sponsor may include, as an attachment, only the cover and pages 

from a School District’s approved list of Hazardous Routes that identify this project location 

and provide solutions to the safety issues and/or barriers along the route that prevent 

students from safely walking to school. 

In addition, the project sponsor may provide a link to a transportation plan.   

Label attachment(s) as I -  Local Planning - No more than 10 pages. 

b. Indicate whether the proposed project is included in the project sponsor's Transition Plan for 

ADA compliance and include as an attachment only the cover and pages from the plan that 

are relevant to this project.  

Label attachment(s) as I -  Local Planning - No more than 10 pages. 

20. Metropolitan Planning Organization (MPO) Transportation Improvement Program (TIP) Inclusion 

Letter 

The project sponsor indicated on Page 1 if this project is located within the boundaries of an 

MPO.  If this project is located within the boundaries of an MPO, include a letter from the MPO 

to the project sponsor indicating their willingness to immediately include the project in the 

MPO’s TIP, as either a grouped project or individually listed, if funded.  Projects that are 

individually listed in an MPO TIP MUST be added at the earliest opportunity to avoid project 

development delays that could put TA funds at risk of lapse.  Most agencies request a 

minimum of 30 days to review a project proposal and provide a letter of support.  Contact 

agencies early to allow sufficient time to receive a response. 

Label attachment as J - MPO TIP Letter - No more than 2 pages. 

Project Complexity 

21. Environmental Documentation 

Most bicycle/pedestrian infrastructure projects have minimal environmental impacts and, as a 

result, qualify as a Categorical Exclusion (CE) under the National Environmental Policy Act 

(NEPA).  However, with any action, impacts may occur whereby more substantial environmental 
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documentation could be required [Environmental Assessment (EA) or Environmental Impact 

Statement (EIS)]. 

CEs are defined in 40 CFR 1508.4 as projects that do not individually or cumulatively have a 

significant environmental effect. 

Some project characteristics have the potential to trigger environmental mitigation, 

coordination, and/or permitting.  Examples of site characteristics that may require additional 

evaluation (and associated costs) for environmental issues include projects located: 

• In publicly owned parks, recreation areas, wildlife/waterfowl refuges 

• In publicly/privately owned historical/archeological sites 

• Within or around properties listed on the National Register of Historic Places 

• Within range and/or potential habitat of state or federally protected species 

• On land with likely possibility of encountering hazardous materials 

• In areas requiring placement of fill in wetlands/waters of the U.S.  

• In the Edwards Aquifer Recharge/Contributing Zones 

• In the Coastal Management Zone 

• In new right-of-way or previously undisturbed right-of-way 

Known historic sites are identified in the Texas Historic Sites Atlas 

(https://atlas.thc.state.tx.us/).  Review this resource to identify known historic properties near 

the proposed project.  Historic bridges that may not be on the Texas Historic Site Atlas may be 

found on the National Register of Historic Places Listed and Eligible Bridges of Texas: 

https://txdot.maps.arcgis.com/apps/webappviewer/index.html?id=cc9cf3452a324d0bb961a

0c8b4edd898   

A project sponsor is responsible for completing the following tasks:  

• Review the proposed project activities to determine if they meet the criteria outlined 

in 23 CFR 771.117 to be classified as a CE; preparation of an EA may be required for 

projects that don’t meet the criteria for a CE 

• Determine the required environmental compliance tasks 

• Collaborate with the department representative (typically the department’s local 

district environmental coordinator) to prepare the project scope that outlines the 

required environmental tasks and associated responsibilities 

• Ensure that any required environmental studies, resource agency coordination, and 

public participation are completed 

• As agreed to in the scope, prepare all required documentation that supports the 

environmental determination (CE, EA or EIS) 

• Maintain the project file for submittal to the department 

https://atlas.thc.state.tx.us/
https://txdot.maps.arcgis.com/apps/webappviewer/index.html?id=cc9cf3452a324d0bb961a0c8b4edd898
https://txdot.maps.arcgis.com/apps/webappviewer/index.html?id=cc9cf3452a324d0bb961a0c8b4edd898
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• Document and implement any environmental permits, issues, or commitments 

The department’s environmental staff will be responsible for coordinating the required 

environmental studies with the appropriate resource specialists, including relevant specialists 

at other state and federal agencies, as applicable.  For example, impacts to historic properties 

will be coordinated through the department as part of the project’s environmental 

documentation process.  Depending on the nature of the historic property, State Historic 

Preservation Office (SHPO) coordination can take several months to complete.  

For more information on the department’s environmental processes please refer to the 

following resources: 

• Federal-Aid Policy Guide – Environmental Impact and Related Procedures:  

https://www.fhwa.dot.gov/legsregs/directives/fapg/cfr0771.htm  

• Environmental Handbook for Environmental Assessments:  

http://ftp.dot.state.tx.us/pub/txdot-info/env/toolkit/620-05-gui.pdf 

• TxDOT’s Environmental Compliance Toolkits: http://www.txdot.gov/inside-

txdot/division/environmental/compliance-toolkits.html 

• TxDOT’s LGP Management Guide Chapter 5:  

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf  

Environmental determination approval is a required step in the project development process .  A 

Memorandum of Understanding between FHWA and TxDOT entitled Concerning State of Texas' 

Participation in the Project Delivery Program Pursuant to 23 U.S.C. 327 (December 2014) 

assigned authority to TxDOT to make FHWA project decisions for assigned projects.  Therefore, 

in most cases, the department (rather than FHWA) will provide the final environmental review 

and clearance for 2021 TA projects. 

The project sponsor is encouraged to work closely with the department’s local district 

environmental coordinator on project scope and environmental documentation requirements.  

This will significantly facilitate the development and approval of environmental documentation.  

Once a project sponsor submits required environmental documentation to TxDOT, the 

department’s review, resource agency coordination, and the environmental decision process 

can take as little as a few weeks or as much as several months.  The length of this process 

depends on the complexity of the project and the completeness and accuracy of submitted 

information. 

Completion of TxDOT’s NEPA Scope Development Tool is recommended to identify the level of 

environmental documentation and any resource assessments/agency coordination needed for 

the proposed project.  Include, as attachments, TxDOT’s NEPA Scope Development Tool (if 

completed) as well as any documentation of prior environmental studies, clearance, or 

resource agency consultation on the proposed project in Attachment K– Environmental 

Documentation. 

https://www.fhwa.dot.gov/legsregs/directives/fapg/cfr0771.htm
http://ftp.dot.state.tx.us/pub/txdot-info/env/toolkit/620-05-gui.pdf
http://www.txdot.gov/inside-txdot/division/environmental/compliance-toolkits.html
http://www.txdot.gov/inside-txdot/division/environmental/compliance-toolkits.html
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf
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If these items are not available, then (at a minimum) attach a list of anticipated potential 

environmental issues (with map as appropriate), anticipated coordination, mitigation, and/or 

permits, and the project sponsor’s proposed approach to address known environmental issues 

in Attachment K– Environmental Documentation  - No more than 10 pages. 

 

22. Property Ownership and Acquisition Information 

All proposals MUST provide supporting documentation of the project sponsor's property rights 

by title of ownership, lease, or easement for all property within the project limits.  Examples of 

documentation of right-of-way ownership include ROW maps, deed records, or plats.  In the 

Excel project nomination form, respond to the following questions:  

a. Has the property needed for the project already been acquired? 

In the box provide click on the down arrow and select Yes or No. 

If No, how many parcels will need to be acquired? Within the nomination form in the 

text box provided, list the number of parcels needed.  Include a commitment letter 

f rom current owner(s) demonstrating a willingness to transfer the parcel/property to 

the project sponsor in accordance with state and federal laws, if funded.  (See the 

LGP Toolkit, Form 6-4 of the Best Practices Workbook, for a sample full donation 

letter with the required language.) 

 

b. Are there any known encroachments (e.g., utilities, fences, adjacent property 

improvements)? 

In the box provided, click on the down arrow and select Yes or No. 

If Yes, identify known encroachments. 

 

c. Note: Project property acquired after 1971 must have been acquired in accordance with 

the Uniform Relocation Assistance and Real Property Acquisition Act (Uniform Act).  

Was property acquired after 1971 in accordance with the Uniform Act? 

In the box provided, click on the down arrow and select Yes or No. 

If No, in the text box provided below this topic, briefly describe when and how the 

property was acquired. 

 

Improvements may be proposed on state-maintained roadway right-of-way (on-system) or on 

property owned by the project sponsor (off-system). 

Note: Projects that include state-maintained right-of-way or have a direct effect on an existing 

state-maintained roadway must have a recent letter of consent, addressed to the project 

sponsor, and signed by the current TxDOT District Engineer (DE); this consent cannot be 

delegated down.  The DE letter should be included as an attachment under this topic.   

Note: A project that will require the acquisition of real property through the exercise of eminent 

domain or condemnation is not eligible for participation in TxDOT’s 2021 TA Call for Projects. 

https://gov.ecfr.io/cgi-bin/retrieveECFR?gp=1&SID=3aa945c44c2cc69099d93579662b291e&ty=HTML&h=L&mc=true&n=pt49.1.24&r=PART
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Label attachments as L- Property/Ownership/Acquisition - No more than 10 pages  

For requirements and information on how to acquire right of way and accommodate utilities, 

refer to the department’s LGP Management Guide, Chapter 6 Right of Way and Utilities 

(https://www.txdot.gov/government/processes-procedures/lgp-toolkit/process.html). 

23. Requirements – Signals, Beacons, and School Zones 

Certain new traffic control devices, such as new traffic signals, flashing beacons (RRFBs and 

PHBs), and school zones MUST meet warrants and/or conditions prescribed in the Texas 

Manual on Uniform Traffic Control Devices (TMUTCD) and related TxDOT policies in order to be 

eligible for reimbursement with federal funds.  For additional TxDOT guidance on RRFBs and 

PHBs, please refer to TxDOT Traffic Safety Division’s Memo on the topic 

[https://ftp.dot.state.tx.us/pub/txdot-info/trf/pdf/revised-guidelines.pdf].   

Projects that propose a new school zone on a TxDOT road should follow the latest “Procedures 

for Establishing Speed Zones” TxDOT manual, be approved by TxDOT, and passed by either a 

TxDOT minute order or city ordinance depending on project location.  Documentation of school 

zone approval from TxDOT must be included in the detailed application as an attachment, 

labeled Attachment M– Signals, Beacons, and School Zones.   

Include supporting documentation demonstrating that signals, beacons, and school zones 

meet warrants/conditions in accordance with the TMUTCD and TxDOT policy in Attachment M- 

Signal, Beacons, and School Zones.  Items found to be ineligible will be removed from the 

project scope prior to award and/or letting.  The Procedures for Establishing Speed Zones is 

available at: http://onlinemanuals.txdot.gov/txdotmanuals/szn/szn.pdf  

For projects that are proposing a road diet or changes to vehicle capacity, a traffic study is 

recommended and should be included in Attachment M- Signal, Beacons, and School Zones. 

24. Railroad Support/Right of Entry Letter 

Does the project encroach or cross railroad right-of-way? 

In the box provided, click on the down arrow and select Yes or No. 

If yes, the project sponsor MUST include documentary evidence from the railroad in support of 

the project and, where appropriate, a willingness by the affected railroad to enter into an 

agreement/contract with the local government for project implementation and provisions for 

right-of-entry for project construction.  Where applicable, a cost for railroad work MUST be 

included in the budget. 

If the project encroaches or crosses railroad right-of-way, has coordination with the railroad 

begun?  

In the box provided, click on the down arrow and select Yes or No. 

Does the project include railbanked railroad right-of-way?  

In the box provided, click on the down arrow and select Yes or No. 

https://www.txdot.gov/government/processes-procedures/lgp-toolkit/process.html
https://ftp.dot.state.tx.us/pub/txdot-info/trf/pdf/revised-guidelines.pdf
http://onlinemanuals.txdot.gov/txdotmanuals/szn/szn.pdf
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Railroad crossings of bicycle/pedestrian infrastructure must incorporate appropriate, ADA-

compliant pedestrian and bicycle elements, such as planks, crossing arms, etc., to allow for 

safe crossing of the railroad by non-motorized users.  

In addition, coordination with a railroad is a requirement for all projects that are within 50 feet 

of railroad right-of-way (including grade-separated crossings) and/or all projects that begin or 

end within 500 feet from an at-grade highway-rail crossing to ensure traffic control and 

construction do not interfere with an active crossing.  Obtaining railroad approval can take 

several months and in some instances several years.  

For projects that meet the threshold for railroad coordination, documentation of railroad 

coordination must be included as an attachment to the detailed application.  At a minimum, 

this documentation should demonstrate that coordination with the railroad has been initiated 

and the railroad is in support of the project.  Projects with completed railroad coordination 

documentation or written agreements in place demonstrate a stronger level of project 

readiness, and these documents should be attached, if available.  If the project sponsor has 

not already been in contact with the affected railroad and received evidence of support via 

letter or email, the project may not be ready for funding consideration.  

All railroad costs MUST be included in the Itemized Budget Section.  The estimated cost for 

railroad improvements may include flaggers, permits, insurance, and oversight by the railroad, 

or costs for the railroad to construct the work on behalf of the project sponsor. Additionally, the 

railroad may require a fee to conduct plan reviews in advance of issuing an agreement.   

Improvements requiring changes to tracks or train activated warning devices MUST be 

completed by the railroad at a cost to the project sponsor. 

Note: Some existing/proposed railroad agreements may exceed the 10-page limit; if so; include 

only the pages needed to demonstrate the status of coordination and responsibilities of the 

parties. 

Label attachment(s) as N- RR Right-of-Entry/Support Letter - No more than 10 pages. 

25. Project Timeline 

Estimate the number of months it will take to complete this project (from the current state of 

project planning/design through construction).  Estimate the time required for each activity 

listed in the application.  Several activities may be accomplished concurrently (such as 

environmental documentation, PS&E development, and property acquisition); as a result, the 

Total Project Development Time Estimate may be less than the total of the time estimated for 

each activity. 

Label attachment(s) as O- Project Timeline - No more than 2 pages. 

Provided on the following pages are guidelines to help project sponsors develop their timeline 

chart and enter the estimated time for each activity listed in topic 25. Project Timeline in the 

2021 TA Detailed Application.  The estimated timeframes below are based on similar federally 

funded projects and are only intended to serve as guidelines.  They are in no way a 
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representation of the actual timeline for your specific project.  Additionally, project sponsors are 

encouraged to review the Enhanced Cost Estimate and Project Development Procedures for 

MPOs: Final Report for further project timeline guidance. 

https://library.ctr.utexas.edu/hostedpdfs/tamuk/0-6929-1.pdf  

Time estimates provided by the project sponsor in the detailed application should be 

reasonable projections; however, these time estimates may need to be adjusted based on 

project activities.  For selected projects, an appropriate timeline will be agreed upon between 

the department and the project sponsor and made part of the local agreement.  

• Planning Activities (minimum 6 months; typical 6-12 months) 

(Include the project in the Statewide Transportation Improvement Program (STIP), 

execute local agreement (Advance Funding Agreement (AFA)) between the 

department and project sponsor, complete required local government training, assign 

local government and department roles and responsibilities, etc.) 

Planning activities will vary depending on the project type, current status of project 

development, project letting (local/department), and whether any pre-construction 

costs are being proposed for federal reimbursement (only eligible for project 

sponsors with populations under 50,000). 

Project sponsors with projects located within the boundaries of an MPO will be 

required to submit their project to the MPO for inclusion in the local Transportation 

Improvement Program (TIP), a process that can take days (for grouped projects) or 

several months (for individually listed projects).  For projects that are individually 

listed, the project must be listed in the local TIP before the project can be added to 

the STIP.  For projects located outside the boundaries of an MPO, the local TxDOT 

District will be responsible for including the project in the department’s rural TIP and 

STIP.  

During the planning phase and as part of negotiating the AFA, project sponsors will 

be expected to become qualified in accordance with TxDOT’s Local Government 

Project Program (LGPP), undergo a risk assessment which will be initiated by TxDOT, 

and provide information to receive a Special Project Approval to oversee elements of 

the project (as applicable).  Additional information on Local Government 

qualifications, Risk Assessment, and the Special Project Approval is available at the 

following website: http://www.txdot.gov/government/programs/local-government-

projects.html.  Refer also to TxDOT’s 2021 TA Program Guide. 

The department will draft the AFA for execution by the project sponsor’s governing 

board (e.g., city council or commissioners court) and the department.  Upon full 

execution of the AFA, the department will provide written authorization to the project 

sponsor to proceed with project development.  These department-led activities (TIP, 

STIP, and execution of the local agreement) can take 6 to 12 months to complete. 

• Project Design and Plan Preparation (minimum 6 months; typical 6-24 months)  

(Solicit, select, negotiate, and execute contract(s) for engineering and environmental 

services.  Develop construction Plans, Specifications, and Estimates (PS&E) to state 

https://library.ctr.utexas.edu/hostedpdfs/tamuk/0-6929-1.pdf
http://www.txdot.gov/government/programs/local-government-projects.html
http://www.txdot.gov/government/programs/local-government-projects.html
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and federal standards.  Include time for review by department district and division 

staff, a Registered Accessibility Specialist (RAS), and other agencies as needed.) 

Refer to the department’s LGP Management Guide, Chapter 2 Project Initiation, 

Chapter 4 Preliminary Engineering and Design, and Chapter 7 PS&E Development to 

obtain a better understanding of the required tasks and time to complete this phase. 

The project sponsor is responsible for plan preparation, environmental 

documentation, and other design-related activities including required reviews.  See 

Environmental Clearance discussion below for timeline information on that process.  

Federal participation in the project development phase may be granted if costs to 

develop PS&E and environmental documentation are included in the project award 

for an eligible project sponsor with population under 50,000.  If consultant services 

are authorized, then the pre-procurement activities must be overseen/reviewed and 

approved by the department for compliance with state and federal requirements in 

order to be considered eligible. These requirements are outlined in the department ’s 

LGP Management Guide. 

If project development costs are authorized for federal participation, the project 

sponsor is required to submit plans to the department for review at progressive 

stages of development to ensure that state and federal standards are met (e.g., 30%, 

60%, 90%, and 100% completion).  For all other projects (i.e., those without federal 

participation for preliminary engineering activities), design reviews should occur at 

agreed-upon stages of development.  Contact your local TxDOT district office to 

establish expectations. 

If the estimated construction cost of the project is $50,000 or greater, the project 

must be reviewed by a RAS that is licensed by the Texas Department of Licensing and 

Regulation (TDLR).  This may require an additional two months in the review process.  

As a result, include a minimum of three months for TxDOT’s final plan review.  

• Environmental Clearance (minimum six months; typical 6-18 months) 

(Tasks include: completing the Work Plan Development Tool, environmental 

documentation, and appropriate resource studies; consider environmental 

mitigation, permits, public involvement, and review by resource agencies).  All 

documentation and exhibits must meet state and federal standards.  See LGP 

Management Guide, Chapter 5 Environmental Compliance 

(http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf  ). 

For projects with minimal environmental impact, like most bicycle and pedestrian 

projects, the environmental evaluation can be initiated at the same time as design 

development.  In general, for federally funded projects, the environmental document 

is approved prior to right-of-way acquisition. 

Completion of TxDOT’s NEPA Scope Development Too l is highly recommended to 

identify the level of environmental documentation and any resource 

assessments/agency coordination needed for the proposed project .  If the project is 

located within or adjacent to a potentially eligible National Register historic 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf
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site/district or protected species habitat, include additional time (from a few weeks 

to several months) for review by appropriate resource agencies.  For more 

information on environmental documentation requirements review Item 

21. Environmental Documentation in this document.  Consult with local TxDOT 

district environmental staff for clarification. 

• Right-of-Way (ROW) Acquisition (acquisitions should occur after environmental 

clearance)  

(Include time for surveying, appraisals, title transfer, etc. Only incidental utility 

adjustments may be eligible for federal participation.) Refer to the department’s LGP 

Management Guide, Chapter 6 Right of Way and Utilities 

(http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf ). 

In general, environmental clearance occurs prior to ROW acquisition for federally 

funded projects.  Once the ROW boundaries are established, preliminary steps 

toward acquisition, such as surveying and appraisals, can begin.  After environmental 

clearance is obtained, ROW acquisition can be completed.  However, if a local 

government project sponsor chooses to use its own funds for advance property 

acquisition (i.e. prior to environmental approval) without seeking federal 

reimbursement, the local government can do so subject to the guidance in Chapter 3, 

Section 6 of the department’s Right of Way Manual Vol. 2. 

Consult with your local TxDOT TA Coordinator for additional clarification.  All project 

ROW acquisitions must be evaluated in an appropriate environmental document .  

Additionally, all acquisitions must comply with the 1971 Uniform Act.  For additional 

property acquisition guidance, review topic 22. Property Ownership and Acquisition 

Information in these instructions and the 2021 TA Program Guide. 

Only minor, incidental utility adjustments (e.g. relocation of a street light, fire hydrant, 

or surface drainage inlet) are eligible and may be included as part of the project.  

Major utility adjustments (e.g. installation of a drainage system, relocation of power 

lines) should be completed in advance of project construction letting.  Allow for 

sufficient time to conduct utility adjustments prior to letting if minor adjustments 

cannot be included in the construction contract for the TA project.   

• Project Construction/Implementation (Minimum 12 months; typical 12 to 36 months) 

(Construction letting, award, construction, project close-out, and maintenance) 

(Include time for advertising, procurement of construction contractor, contract 

negotiations, site preparation, construction, inspection, project close-out, etc.) Refer 

to the department’s LGP Management Guide, Chapter 8 Letting and Award, Chapter 

9 Construction, and Chapter 10 Project Close-Out and Maintenance 

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf   to better understand 

required tasks and durations. 

The project sponsor should incorporate a minimum of two months in advance of 

construction letting to finalize bid documents, advertise, and award the construction 

project.  

http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf
http://gsd-ultraseek/txdotmanuals/acq/advance_acquisition_of_right_of_way_for_lpa.htm
http://ftp.dot.state.tx.us/pub/txdot/lgp/procedures/guide.pdf


Detailed Application Instructions 

28 

 

• Railroad Coordination (1 to 2 years)- Railroad coordination is an example of 

additional work that may be required for projects located along or crossing railroad 

rights-of-way.  Railroad coordination can take as long as two years to complete.  

Initiation of coordination with railroads prior to submitting the detailed application is 

necessary to understand the process, permits, costs, and requirements expected by 

the railroad company.   

• Other – Describe briefly in the detailed application any additional project milestones 

not already identified.   

• Total Projected Time Estimate in Months 

Due to an overlap of some project activities, the total projected time estimate will be 

less than the total of the time estimated for each individual project activity.  Below 

are example timeline charts (A, B, and C) that outline milestone activities from very 

simple as shown in Chart A to more detailed as seen in Charts B and C.  Example 

Chart A will be available on the department’s website at: 

http://www.txdot.gov/inside-txdot/division/public-transportation/bicycle-

pedestrian.html. 

In addition to completing item 25. Project Timeline of the Detailed Application, 

project sponsors must provide a timeline chart as an attachment.  Chart A below 

shows the minimum level of detail that should be provided.  The detail of the project 

timeline should be consistent with the status of project development.  Development 

of a timeline chart demonstrates that the project sponsor understands the process 

and is willing to establish a proposed construction letting date. 

Label attachment(s) as O- Project Timeline - No more than 2 pages. 

Chart A 

 

PLANNING

PROJECT DESIGN AND PLAN PREPARATION

ENVIRONMENTAL CLEARANCE

ROW ACQUISITION

PROJECT CONSTRUCTION/IMPLEMENTATION

Q1 Q2 Q3 Q4

2020

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4TASK

2017 2018 2019

http://www.txdot.gov/inside-txdot/division/public-transportation/bicycle-pedestrian.html
http://www.txdot.gov/inside-txdot/division/public-transportation/bicycle-pedestrian.html
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Chart B 

 

Chart C 
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26. Has this project or a substantially similar project been submitted under a prior TxDOT TA or 

SRTS call for projects? 

For TxDOT evaluators, it is helpful to understand which projects have been submitted before to 

better evaluate project changes from one program call to the next. If a project was submitted to 

a previous TxDOT TA or SRTS program call, please select the program call from the dropdown. 

 

Itemized Budget Section 

27. Itemized Construction Cost Estimate 

Provide a detailed cost estimate of all construction costs using appropriate units (e.g., square 

yards (SY), square feet (SF), linear feet (LF), lump sum (LS), each (EA), etc. ).  Be as specific as 

possible and include TxDOT or local government bid items and codes, if known.  Additionally, 

project sponsors are encouraged to review the Enhanced Cost Estimate and Project 

Development Procedures for MPOs: Final Report for further cost estimation guidance. 

https://library.ctr.utexas.edu/hostedpdfs/tamuk/0-6929-1.pdf 

Work activities in the itemized construction cost estimate should reflect responses to earlier 

project detail questions in the detailed applications such as connectivity, safety 

countermeasures, bridges, railroad, etc.  For safety projects, items such as pavement markings 

(e.g., bike lanes, crosswalks, and painted bicycle symbols), traffic calming measures 

(e.g., speed humps, traffic circles, pedestrian refuge islands), vertical delineators (e.g., 

concrete curb, flexible delineators, ceramic buttons), and traffic control devices (e.g., signage, 

traffic signals, pavement markings, accessible pedestrian signals, pedestrian hybrid beacons) 

should be itemized.  Projects may include ADA compliant curb ramps, detectable warning 

panels, driveway modifications, etc. to improve accessibility.  Barrier crossing infrastructure 

could include items such as railroad planks, rehabilitation/modification of existing bridges, or 

new bridges/culverts for non-motorized users.  Material type, construction method (e.g., 

reinforced concrete, steel beam, wood beam, truss), and dimensions (e.g., length, width and 

thickness) help demonstrate the use of durable, low-maintenance materials.  A well-developed 

budget demonstrates an understanding of the scope of work proposed, as well as material and 

construction activity costs.  This information helps the project sponsor gain a better 

understanding of the project costs and activities and minimize project overruns.  

The department maintains a list of average low bid unit prices on its website for highway 

construction projects.  Costs are presented in multiple formats allowing the public to evaluate 

Reminder:  All responses in the Detailed Application MUST be supported by the 

attachments.  Proposed countermeasures and infrastructure elements MUST be 

specified in the Itemized Budget.  Items missing supporting documentation will not be 

considered during project evaluation.  

https://library.ctr.utexas.edu/hostedpdfs/tamuk/0-6929-1.pdf
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regional and seasonal trends in prices.  Visit: http://www.txdot.gov/business/letting-

bids/average-low-bid-unit-prices.html.  Most TA projects will be smaller in scale than typical 

roadway construction projects; consultation with experienced professionals may provide insight 

regarding cost differences.  Inflation of bid item costs to the year of expenditure should be 

considered.  Consult suppliers, construction contractors, or other professionals as needed to 

develop a comprehensive estimate.   

The total amount of TA funds awarded to a project by the commission is fixed, based on the 

estimated construction budget provided in the detailed application.  Therefore, the budget 

must be comprehensive and consider all phases of construction.  Actual construction activities 

and quantities are expected to be refined during the design phase of project development .  To 

ensure funding is adequate to construct the project, guidance from a professional experienced 

in delivering the type and scale of projects similar to the proposed activity in Texas is 

recommended.   

Note: For funded projects, the project sponsor is responsible for 100% of the cost overruns 

above the awarded amount.  Recent rule revisions may allow additional federal funds to be 

applied to a project with overruns, but only if there is available funding. Per 43 TAC § 11.411 

(d) The commission will award an amount of TA Set-Aside funds for each project. If program 

funds remain or are returned to the program due to cost underruns, the responsible division 

administering the program may apply those funds to project overruns based on:  

  (1) justification of overruns; 

  (2) timing of request; 

  (3) availability of funds; 

  (4) a reasonable expectation of the ability of the project sponsor to complete the project; and 

  (5) if overrun requests exceed available funds, the criteria applicable to the use of state funds 

under §11.406(b) of this subchapter (regarding eligibility for TDCs).  

The proposed budget should be inclusive of all items of work during construction.  Items that 

should not be overlooked include mobilization, site preparation, erosion control, lighting, and 

traffic control.  For areas where substandard conditions will be upgraded to meet current 

standards, include costs associated with demolition of deficient elements.  Consider incidental 

environmental mitigation, such as stormwater control or remediation of hazardous conditions 

(e.g., lead paint removal or stabilization, excavation of contaminated material).  Incidental 

environmental remediation costs not identified in the detailed application and approved as part 

of a project will not be eligible for federal reimbursement. 

Incidental items, such as landscape replacement, minor drainage improvements, minor 

environmental mitigation, and minor utility adjustments may not exceed 30% of the project’s 

total itemized construction budget.  Bicycle/pedestrian-related amenities, such as drought-

tolerant shade trees, street furniture (e.g., benches, trash receptacles), wayfinding signage, 

http://www.txdot.gov/business/letting-bids/average-low-bid-unit-prices.html
http://www.txdot.gov/business/letting-bids/average-low-bid-unit-prices.html
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and decorative lighting, should comprise no more than 5% to 10% of the total itemized 

construction budget, depending on the size and context of the project.  All incidental items and 

amenities combined may not exceed 30% of the itemized construction cost .  In order to be 

reimbursed by federal funds, incidental items and amenities should be included in the Itemized 

Construction Cost Estimate in the detailed application. 

A contingency cost is allowable for projects with less than 60% complete PS&E.  The 

contingency cost may range from 5% to 15% (maximum) depending on the size and complexity 

of the project.  In order for actual costs incurred to be allowable, they must comply with cost 

principles and other federal and state requirements, be necessary and reasonable for proper 

and efficient accomplishment of the approved project, and be verifiable from the project 

sponsor’s records.  Amounts for major project scope changes, unforeseen risks, or 

extraordinary events are not considered contingency. 

28. Additional Construction-Related Costs 

Additional construction-related costs may differ depending on whether the project is let for 

construction by the project sponsor or by the department.  For projects let by the project 

sponsor, construction engineering and inspection, construction-phase project administration, 

or contract administration may be appropriate; whereas the project sponsor may have fewer 

responsibilities for projects let for construction by the department.  Additional services 

supporting construction may be necessary, such as land survey for right -of-way demarcation, 

materials testing, permitting, or geotechnical work.  Items ineligible for reimbursement should 

not be included, such as activities associated with right-of-way acquisition (e.g., appraisal, 

parcel survey, title transfer) or legal services. 

29. Preliminary Engineering (PS&E and Environmental) Costs  

For project sponsors with populations under 50,000, eligible cost(s) to develop PS&E and 

environmental documentation may be requested and included in the project budget.  If 

requesting the use of TA funds for project PS&E and environmental documentation costs, enter 

the item and an appropriate amount in the space provided.   

Any costs incurred by the project sponsor before project selection or before authorization to 

proceed by TxDOT are not eligible for reimbursement.  An eligible cost may include only actual 

and documented costs incurred by the project sponsor for the development of project plans, 

specifications, & estimates (PS&E) including environmental documentation.   

If the project sponsor will be hiring a consultant engineer or architect, the hiring process MUST 

meet federal procurement requirements outlined in the LGP Management Guide, Chapter 

4 Preliminary Engineering and Design.  Some of the requirements include TxDOT approval of 

the procurement process, documentation, and contract.  State and federal regulations must be 

followed for costs to be eligible for consideration for reimbursement. 

Provide documentation of estimated PE costs.  Label attachments P –  Preliminary Engineering 

(PS&E and Environmental) Costs - No more than 2 pages. 
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Budget Summary 

30. Project Budget Summary 

The project Budget Summary on page 10 will automatically fill-in total construction costs on 

lines 1-3, based on the itemized construction costs entered on pages 7 through 9 of the 

detailed application.  A 15% cost for TxDOT’s Direct State Costs for project oversight will 

automatically fill-in on line 4 (based on the Total Construction Cost Estimate on line 3).  

For projects located in communities with populations under 50,000 (eligible for PS&E cost 

inclusion) the Preliminary Engineering Cost provided on page 9 will appear on line 5.   

For projects where no Economically Disadvantaged County Program (EDCP) reduction nor 

Transportation Development Credits (TDCs) are proposed, the project sponsor has the option to 

increase the local match.  To increase the local match, click on the percentage shown in the 

box next to Optional Local Match Increase and enter an adjustment above 20%.  The federal 

percentage at the bottom of the page will adjust automatically along with the federal and local 

match participation amounts.  You may have to click on another page of the form and return to 

page 10 before this field updates.   

For projects eligible for TDCs, the project sponsor can select the entity name from the 

dropdown. For more information about TDCs, please refer to the Program Guide, page 10.  

 

For projects eligible for EDCP, in the box Allowable EDCP Adjustment, click on the down arrow 

and select the county where the project is proposed; for projects that include multiple counties, 

identify the county where a majority of the work will be done; if the project is identified for 

potential award, TxDOT will contact the project sponsor to pro-rate the EDCP reduction based 

on the location of the project.  Additional EDCP adjustment can be added by clicking on the 

down arrow and selecting the percentage increase. The form will not allow greater than 95% 

EDCP reduction in local match. EDCP reduction is state funding paid on behalf of the project 

sponsor to supplement the local match. Selecting EDCP will automatically force 80% federal 

and 20% local/state participation.   

Note: Not all TA project activities qualify for TxDOT’s Economically Disadvantaged Counties 

Program (EDCP) reduction.  Visit TxDOT’s EDCP website: http://www.txdot.gov/inside-

txdot/division/transportation-planning/disadvantaged-county.html. 

Discuss potential use of EDCP with the local TxDOT district office.  The department reserves the 

right to deny an EDCP reduction when the project activities do not qualify. 

The Excel nomination form will automatically calculate total project costs, as well as local, 

state, and federal participation amounts.  Review the costs on page 10 in conjunction with the 

Cost Participation Summary on the top of page 11.  

http://www.txdot.gov/inside-txdot/division/transportation-planning/disadvantaged-county.html
http://www.txdot.gov/inside-txdot/division/transportation-planning/disadvantaged-county.html
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Cost Participation Summary 

The cost participation summary for federal, state, local cash participation, and total project 

value/estimated cost will automatically populate on the top of page 11 of the nomination form.  

TA Project Commitment 

Recipients of federal funds must comply with numerous state and federal requirements.  In this 

section, the Project Sponsor certifies that they are aware of certain aspects of these procedural 

requirements.  Refer to TxDOT’s 20219 TA Program Guide and TxDOT’s 2021 TA Detailed 

Application Instructions appendices for additional information about these requirements. 

By submitting an application, the project sponsor commits to execut ing the local agreement 

(i.e., AFA) and forwarding to the department its local match for the preliminary engineering 

phase of work within one year of selection.  For awarded projects, the project sponsor agrees to 

produce the complete plan set as outlined in topic 26. Project Timeline or an appropriate 

timeline agreed upon between the department and the project sponsor and made part of the 

local agreement. 

Note: TA funding is time-sensitive; each project must advance to construction within three 

years from the date of selection by the commission or the project may be terminated. 

The application must be signed by a representative of the local government who has signature 

authority.  In addition to signing the form, print the signatory’s name, tit le, date, and telephone 

number. 

C. DETAILED APPLICATION SUBMITTAL DEADLINE/DELIVERY 

INSTRUCTIONS 
 

Detailed Applications must be submitted in the form prescribed by the department in accordance 

with the program rules as detailed below.  The complete detailed application package must be 

received by the department, via TxDOT’s Box.com file sharing service, no later than 5:00 p.m., CDT, 

on Monday, June 14, 2021.  A complete application, with attachments, is required for each project 

proposed.  Supporting documents must be in 8 ½” X 11” formats.  Label attachments in the upper 

right-hand corner as prescribed in the Detailed Application Instructions above and in the Detailed 

Application.  The 2021 TA Detailed Application is available at:  

http://www.txdot.gov/inside-txdot/division/public-transportation/bicycle-pedestrian.html 

Note: The department recommends submitting Detailed Application(s) to TxDOT’s Box.com file 

sharing service early to ensure delivery before the submission deadline. 

Detailed Application Package: 
 

1. The original 2021 TA Detailed Application completed in Microsoft Windows Excel (.xlsm) and 

delivered to the department in its original .xlsm format. 

http://www.txdot.gov/inside-txdot/division/public-transportation/bicycle-pedestrian.html
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  Deliverable 1: One Excel file in its original format. 

2. The completed 2021 TA Detailed Application (pages 1-11) plus all of the application’s 

supporting documents converted to an Adobe Portable Document Format (PDF) and combined 

into one complete file.  The complete PDF file MUST include a copy of the TA funding page (p. 

11) signed by an authorized representative of the local government. All original documents 

must be provided in a color Adobe PDF format 8 ½” X 11”.) 

Deliverable 2: One complete PDF file in color (11-page 2021 TA Detailed Application, 

signature page, and attachments, with a file size of 50MB or less). 

Project Submission to the Department: 

The complete 2021 TA application package (Excel file plus PDF file) must be submitted to TxDOT 

using the department’s Box.com file sharing service.  

File Name: 

To allow the Department to match detailed applications to an eligible preliminary application, the 

PDF and Excel files must be labeled with the Project ID provided to the project sponsor by email 

from TxDOT on or about April 12, 2021.  Example Project ID:  

• 1_WAC_Dalton04_Glidden EL Sidewalks.pdf 

• 0_BRY_Henderson01_ East Henderson SUP.xlsm 

NOTE: While using the naming convention above will work for the vast majority of projects, if the 

project proposed in the detailed application has been refined from that which was proposed in the 

preliminary application, a modification to the file name may be created by the project sponsor .  In 

these situations, new file names must include all text and numbers before the abbreviated project 

name and then a short file name created by the project sponsor to reflect the modified project as 

demonstrated below. 

• 1_WAC_Dalton04_[new short name].pdf 

• 0_BRY_Henderson01_[new short name].xlsm 

Box.com Instructions: 

Submit your project to TxDOT’s Box.com by clicking the following file request link: 

https://txdot.app.box.com/f/036c95fc6c934319abf0c18e17c9ab24 

The above web address is provided as a hyperlink in the PDF version of this program guide . After 

clicking the above link, follow the instructions to submit the Detailed Application components to 

TxDOT. 

1. Project Sponsor Name and Contact Name 

Provide the name of the sponsoring entity (e.g. city or county name) and the 

name of the primary contact person. 

For example: City of Round Rock, Judith Jones 

https://urldefense.com/v3/__https:/txdot.app.box.com/f/036c95fc6c934319abf0c18e17c9ab24__;!!B5cixuoO7ltTeg!SKpq_69VhYigUjBZ0jcppAEV8p-_7QFaZSfjBJ8S1WpV2U3EDsQC50dlnvZxzl1qlw$
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2. Project Sponsor email address  

Enter the project sponsor email address. 

For example: MayorJones@RoundRock.gov 

3. Upload the Detailed Application form in original Excel format (.xlsm) 

Either (1) use the “Select Files” button to locate the files on your computer to 

open and load; or (2) Drag and drop files into the upload box. The .xlsm file 

should be named using the Project ID provided by email from TxDOT on or about 

April 12, 2021. 

4. Upload Combined PDF (Detailed Application form, signed funding page, and 

attachments) 

The .pdf file should be named using the Project ID provided by email f rom TxDOT 

on or about April 12, 2021.  Combine all files into a single, 8 1/2 x 11 color PDF 

(max 50 megabytes).  Either (1) use the “Select Files” button to locate the files on 

your computer to open and load; or (2) Drag and drop files into the upload box.  

5. Click Submit 

Once you have clicked the Submit button, file upload progress can be viewed, followed by a 

confirmation screen similar to the image below. In the 5 business days following the final June 14th 

deadline, the project sponsor submittal email address will receive a follow-up email confirmation 

that the files were officially received by the department.  
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D. DETAILED APPLICATION CHECKLIST 
Below is a list of required attachments that MUST be included as part of the TA 2021 detailed 

application package and additional attachments that may be necessary.  The need for additional 

attachments should be determined by the characteristics of the project, its location, and the status 

of project development.  

Required attachments: 

• B - Project Details 

• C - Safety Hazards and Countermeasures 

• D - Connectivity 

• F - Project Sponsor Resolution 

• G - Public Outreach and Support 

• L - Property Ownership/Acquisition 

• O - Project Timeline 

• Map 1: Safety 

• Map 2: Connectivity 

Additional attachments that may be necessary: 

• A - Project Location Information 

• E - Long Distance Bicycle Routes 

• H - Maintenance Documentation 

• I  - Local Planning 

• J - MPO TIP Letter 

• K - Environmental Documentation 

• M - Signal, Beacons, and School Zones 

• N - RR Support/Right-of-Entry Letter 

• P- Preliminary Engineering (PS&E and Environmental) Costs 

 

The department recommends completing the checklist on the following pages to ensure a complete 

detailed application package is submitted. 
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Detailed Application Checklist: 

 Required: A completed 2021 TA Detailed Application in Microsoft Windows Excel (.xlsm) format 

with all text boxes filled-in and dropdown selections completed.  Type N/A for not applicable, 

where appropriate. 

 Required: A single, color PDF document that includes: 

 Completed 2021 TA Detailed Application (required) 

 Signed copy of signature page (p. 11 of the Detailed Application) (required) 

 Required attachments  

 Additional attachments that may be necessary 

 Attachment A – Project Location Information (as applicable) 

Refer to 6. Project Location Information.  If project involves multiple locations, attach a 

complete list of all improvement locations using descriptive limits.  

Label attachment as A- Project Location Information - No more than 2 pages. 

 Attachment B – Project Details (required) 

Refer to 9. Project Details 

Attach the following exhibits: 

 Typical section(s) (recommended) 

 Representative construction plan sheets (as applicable) 

 Additional bridge details (as applicable) 

 Photographs (recommended) 

Label attachment(s) as B- Project Details - No more than 15 pages. 

 Attachment C – Safety Hazards and Countermeasures (required) 

Refer to items 10 and 11. 

Attachment C must include Map 1- Safety identifying safety hazards and infrastructure 

elements.  

Attachment C may also include: 

• additional information supporting the appropriateness of countermeasures to 

mitigate the identified safety hazard, such as photos and/or narrative.  

• any additional countermeasures that do not fit in the blanks provided.  

Label attachment(s) as C- Safety Hazards and Countermeasures.  

 Attachment D – Connectivity (required) 

Refer to Items 12 through 15. 
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Attachment D must include Map 2- Connectivity, which identifies all elements from Items 12, 

13, and 14.  

Label attachment(s) as D- Connectivity - No more than 2 pages. 

 Attachment E – Long Distance Bicycle Routes (as applicable) 

Refer to 15. Long distance bicycle route and tourism  

Attachment E provides supporting documentation for Item 15. 

Label attachment as E- Long Distance Bicycle Routes - No more than 5 pages.  

 Attachment F – Project Sponsor Resolution (required) 

Refer to 16. Project Sponsor Resolution. Attach the commitment from the Project Sponsor 

Label attachment as F- Project Sponsor Resolution - No more than 10 pages. 

 Attachment G – Public Outreach and Support (required) 

Refer to 17. Public Involvement and Support. 

Attachment G may include:  

• public engagement summary (required) 

• letters of support from stakeholders elected officials, community leaders, bike/ped 

stakeholders, school officials, PTA, affected/adjacent property owners, etc. (as 

needed) 

• supporting documentation of public outreach (as needed) 

Label attachment as G- Public Outreach and Support - No more than 10 pages. 

 Attachment H – Maintenance Documentation (as applicable) 

Refer to 18. Maintenance and operation.  Attach the letter of commitment from any third party 

responsible for maintenance of proposed project. 

Label attachment as H- Maintenance Documentation - No more than 2 pages. 

 Attachment I  – Local Planning (as applicable) 

Refer to 19. Planning 

• Attach the cover and pages from the planning document referring to this project.  (as 

applicable) 

• Attach the cover and pages from Transition Plan for ADA compliance (as applicable) 

Label attachment(s) as I -  Local Planning - No more than 10 pages. 

 Attachment J – MPO TIP Letter (as applicable) 

Refer to 20. MPO Transportation Improvement Program (TIP) Inclusion Letter.  Attach a letter 

from the MPO if the project is located within the boundaries of an MPO. 

Label attachment(s) as J -  MPO TIP Letter - No more than 2 pages. 
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 Attachment K – Environmental Documentation (as applicable) 

Refer to 21. Environmental Documentation 

• If Yes is selected for either 21a, 21b, or 22c, then attach a written description of 

potential coordination, mitigation, and/or permitting actions foreseen for the 

proposed project.  

Label attachment(s) as K- Environmental Documentation - No more than 10 pages. 

 Attachment L – Property Ownership/Acquisition (required) 

Refer to 22. Property Ownership and Acquisition Information 

Attach the following exhibits, as appropriate: 

 Evidence of property rights by title of ownership, lease, or easement (required) 

 Description of how the property will be acquired (as applicable) 

 Commitment letter(s) from affected property owners demonstrating a willingness 

to transfer property (as applicable) 

 Letter from TxDOT District Engineer consenting to project on state ROW (as 

applicable) 

Label attachments as L- Property Ownership/Acquisition - No more than 10 pages. 

 Attachment M - Signal, Beacons, and School Zones (as applicable) 

Refer to 23. Requirements –  Signals, Beacons, and School Zones. Attach evidence that any 

new traffic control devices meet warrants/conditions in accordance with the TMUTCD and 

TxDOT policy.  

Label attachment(s) as M- Signal, Beacons, and School Zones - No more than 10 pages. 

 Attachment N - RR Support/Right-of-Entry Letter (as applicable) 

Refer to 24. Railroad Support/Right-of-Entry Letter.  Attach documentary evidence of 

coordination with railroad.  

Label attachment(s) as N- RR Support/Right-of-Entry Letter - No more than 10 pages. 

 Attachment O - Project Timeline (required) 

Refer to 25. Project Timeline.  Attach a chart documenting the project development and 

implementation timeline.  

Label attachment(s) as O- Project Timeline - No more than 2 pages. 

 Attachment P - Preliminary Engineering (PS&E and Environmental) Costs (as applicable) 

Refer to 29. Preliminary Engineering (PS&E Environmental) Costs.  For project sponsors with 

populations under 50,000, identify proposed preliminary engineering costs to be incurred by 

the project sponsor after project selection and after authorization to proceed.   Attach 

documentation of estimated costs.  
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Label attachments P- Preliminary Engineering (PS&E and Environmental) Costs - No more than 2 

pages. 
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APPENDIX A: 

Additional Safety Countermeasures Resources 

https://safety.fhwa.dot.gov/provencountermeasures/ 

https://www.fhwa.dot.gov/innovation/everydaycounts/edc_4/step.cfm 

https://safety.fhwa.dot.gov/ped_bike/tools_solve/fhwasa18041/fhwasa18041.pdf 

https://safety.fhwa.dot.gov/ped_bike/step/docs/STEP_Guide_for_Improving_Ped_Safety_at_U

nsig_Loc_3-2018_07_17-508compliant.pdf 

http://www.pedbikeinfo.org/ 

 

https://safety.fhwa.dot.gov/provencountermeasures/
https://www.fhwa.dot.gov/innovation/everydaycounts/edc_4/step.cfm
https://safety.fhwa.dot.gov/ped_bike/tools_solve/fhwasa18041/fhwasa18041.pdf
http://www.pedbikeinfo.org/

